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Huntington Beach City School District     Special Board Meeting Presentation

Agenda

1. Status of Remaining Series 

A&B Projects

a. Dwyer MS

b. Smith ES

c. Seacliff ES

2. Status of Series C Design 

Process

a. Eader ES

b. Peterson ES

3. Status of Additional 

Projects

a. Central Kitchen

b. M&O Facility

4. Sowers MS Discussion
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Series A & B Project  Status Update

1. Dwyer Middle School òPhase 2 Modernizationó:
a. Auditorium ðComplete, punchlist and DSA certification in process
b. Shade Structures ðAlternate material color on order, ships on 11/20/20
c. Case Building Food Service Facility ðFinal AV equipment complete

2. Smith Elementary School òModernization and New Constructionó
a. Restrooms ðComplete, line of sight issue being resolved
b. Kitchen ðContinued to be delayed by COVID, equipment received on 11/5/20, 

installation anticipated to continue through Winter Break
c. Play Structure Surfacing ðCompleted on 11/5/20
d. Old Administration & LRC ðAnticipated completion by Winter Break

3. Seacliff Elementary School òModernization:ó
a. Parking, Administration and Courtyard Remodel ðAnticipated to restart construction in 

Summer of 2021, construction team exploring underground (storm drain) work to be 
completed in advance of Summer break
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Series C Project  Status Update

1.  Eader Elementary School òModernizationó:
a. Schedule:

i. Schematic Design Completion: 11/20/2020
i. Initial Site Committee Meeting: 10/09/2020
ii. Second Site Committee Meeting: 11/04/2020
iii. Site Committee Meeting to Review Final SD: 11/18/2020

ii. Design Development Completion: 01/08/2021
iii. Construction Documents Completion: 02/19/2021
iv. DSA Submittal: 02/22/2021
v. Construction Schedule: Estimated 05/24/2021 ð08/31/2022 (likely to occur over 

two summers ðwill depend on LLB contractor recommendation)



Huntington Beach City School District     Special Board Meeting Presentation

Series C Project  Status Update

1. Eader Elementary School òModernizationó:
a. Scope: 

i. 21st Century Classroom Improvements: Finishes, Furniture and Technology
ii. Upgrade Kindergarten Fencing and provide Shade Structure at Kinder 

Playground:  Proposing an 8õ-0ó CMU wall w/ Plaster for safety and to beautify 
the òFront of Schooló at Banning.

iii. Administration / Campus òControlled Entryó Relocation to Multi -Purpose 
Building:  Relocation of the Front Office Administration spaces (Front Desk, 
Nurse and Principal) into the room adjacent to the Multi -Purpose Building 
(currently a Staff Lounge and Workroom). Those facilities will be relocated to 
where the Front Office services are currently located in the Administration 
Building. 

iv. Classroom Access: Addition of Doors between classrooms to facilitate access 
for staff to monitor classrooms.

v. Outdoor Learning: Addition of concrete paving to replace portion of grass 
areas in between classrooms for outdoor learning.

vi. Exterior Lighting: Additional exterior lighting at the back of (4) buildings for 
safety and security. 

vii. STEM Lab: Convert (1) Existing classroom to a STEM Lab.
b. Construction Cost Budget:

a. $6,197,748, not including soft costs or FF&E
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Series C Project  Status Update

1.  Peterson Elementary School òModernizationó:
a. Schedule:

i. Schematic Design Completion: 12/04/2020
i. Initial Site Committee Meeting: 10/08/2020
ii. Second Site Committee Meeting: 11/12/2020
iii. Site Committee Meeting to Review Final SD: 12/03/2020

ii. Design Development Completion: 02/05/2021
iii. Construction Documents Completion: 03/26/2021
iv. DSA Submittal: 03/29/2021
v. Construction Schedule: Estimated 05/24/2021 ð08/31/2022 (likely to occur over 

two summers ðwill depend on LLB contractor recommendation)


